
To: Seligman, Andrew[Seligman.Andrew@epa.gov] 
Cc: Bemis, James K (Jim) NAB[Jim.Bemis@usace.army.mil] 
From: Jacobus, Thomas P WAD 
Sent: Fri 4/15/2016 4:32:44 PM 
Subject: Washington AqueductApril15, 2016 update to Section 3081nformation Request, January 6, 
2016 (UNCLASSIFIED) 

CLASSIFICATION: UNCLASSIFIED 

Andrew, 

I've attached our April update of sediment removal from the Georgetown Sedimentation Basins. 

Paper letter to follow via USPS. 

The overhead cabling has been repaired and we've started dredging in-house. 

To get back to a "clean state" in basin #2 we're contracting for a commercial manually-operated dredge to 
augment the in-house capabilities. In our March report we anticipated that that dredge would be on site in 
early April. Due to contracting procedural issues that has been delayed, and we now expect it on site by 
the end of May. However, in-house dredging is ongoing. 

TomJ 
202-764-0031 
CLASSIFICATION: UNCLASSIFIED 
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